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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 217 Date: 06-Feb-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 08:00 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 881

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Installation of strands #25, #26, & #27 was completed today. Hauling of strands #27, #28, & #29 was
completed today. Preliminary adjustment of strands #26 & #27 was completed today.

CJ Biskner's crew was working on installing & adjusting at the North side of the Tower. The labor for this
crew is listed below. Obra Paulk's crew was working on installing & adjusting at the South side of the
Tower. Tony Costa's crew was working on hauling, floating, and other misc work around the Tower. For
these 2 crews, see Sami Daouk's diary for the list of labor. Also, see Sami and Saman Soheili's diaries for
additional commentary on details of the work performed.

*********
Work at the Tower saddle:
- From 07:00 until 11:00, I got caught up on emails since I was on vacation for 2 weeks. Also, I spoke with
Warren, Roman, and Saman to get up to speed on any of the current Cable field issues.
- At 13:20, the installation of strand #26 was completed on the South side of the Tower.
- From 13:25 until 13:50, I walked both North & South side-spans to check for twist in strand #27 prior to
starting the installation at the Tower. No twist was noticed.
- At 14:10, the hauling of strand #28 was completed.
- From 14:00 until 14:30, the preliminary adjustment of strand #26 was done on the South side. The
amount of adjustment was about 1m.
- At 14:40, installation of strand #27 was started on the South side.
- At 14:55, installation of strand #27 was started on the North side.
- At 16:10, hauling of strand #29 was started.
- From 16:10 until 1630, I walked both North & South side-spans to check for twist in strand #28 prior to
starting the installation at the Tower. No twist was noticed.
- At 16:40, the installation of strand #27 was completed on the South side of the Tower.
- At 17:00, the installation of strand #27 was completed on the North side of the Tower.
- From 17:10 until 17:40, the preliminary adjustment of strand #27 was done on the North side. The
amount of adjustment was about 0.8.
- From 18:00 until 18:35, the preliminary adjustment of strand #27 was done on the South side. The
amount of adjustment was about 1.1m.
- At 18:50, the hauling of strand #29 was completed.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 217 Date: 06-Feb-2012 Monday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JACK HUNTERIronworker 8.00 2.00 2.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 2.00 2.00 12.00

JNM RENE MULATOIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00

JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 2.00 12.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 2.00 12.00

JNM HOWARD SCHROYEROperator 8.00 2.00 2.00 12.00
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